



City of Edina

Construction Update No. 3

Minnehaha Woods Neighborhood Roadway Improvements

City of Edina Contract No. ENG 11-5

October 12, 2011

This update is for all homeowners who live in the project. The City's contractor, Palda and Sons, Inc. (Palda) has tentatively planned the following work schedule:

Stage 1 Update

2nd Layer of Asphalt Paving

This work is tentatively scheduled for October 14 and October 15. **During paving, there will be no parking along Stage 1 streets.** This also applies to private contractors conducting work at your home. If you need to utilize your vehicle during normal working hours, please move it out of Stage 1 streets by 7am on these dates. You can park either north of 54th Street or south of 56th Street. Before the 2nd layer of blacktop is laid, a sticky liquid tack is spread over the pavement. Please do not drive on this material and then into a driveway as the tack will stick to the tires and then to the driveway. After the paving and rolling operations have been completed on your street, you will have access to your driveway.

Stage 2 Update

1st Layer of Asphalt Paving

This work is tentatively scheduled for October 17 and October 18. **During paving, there will be no parking along Stage 2 streets.** This also applies to private contractors conducting work at your home. If you need to utilize your vehicle during normal working hours, please move it out of Stage 2 streets by 7am on those dates. You can park either north of 54th Street, south of 56th Street or in Stage 1. After the paving and rolling operations have been completed on your street, you will have access to your driveway.

After the paving is completed, the contractor will begin backfilling the area behind the concrete curb and gutter in anticipation of the placement of the new sod. Before the placement of the new sod, the contractor will fix any irrigation systems and pet containment systems that were damaged as part of the project. If your irrigation system and/or your pet containment system are damaged, please contact me so it can be repaired.

City Hall

4801 WEST 50TH STREET
EDINA, MINNESOTA, 55424-1394

www.CityofEdina.com

952-927-8861

FAX 952-826-0390

TTY 952-826-0379

Page 2
Minnehaha Woods Neighborhood Roadway Improvements
City Contract No. ENG 11-5
October 12, 2011

Who to Contact with Questions and Concerns

Please contact me at 612.598.4254 or email cschulze@sehinc.com. You may also contact the City Engineering Department at 952.826.0371.

Thank you for your patience during this process. All dates listed are approximate and are subject to delays caused by inclement weather.

Sincerely,

A handwritten signature in cursive script that reads "Carter A. Schulze".

Carter Schulze, SEH
Project Engineer